LIFORA

Development Plan & Progress Report

Prepared 2026-11-08 · Tracks against Lifora_Complete_PRD.md Section 14

1. Week-1 Implementation Plan

The full V1 scope in the PRD (CSV import, SQLCipher, biometric lock, full test automation, Play Store production release) is not achievable in seven days even with AI-assisted coding — the PRD's own risk register flags CSV import and notification scheduling as the hardest parts for a reason. This plan compresses to a **Week-1 MVP**: everything fast and low-risk ships in full; the riskiest, most time-consuming pieces are explicitly deferred to a Week-2 backlog rather than cut silently. "Deploy" means an installable EAS preview APK (or a Play Console internal testing track) by end of Day 7 — a reviewed Play Store production release has its own external timeline that cannot be compressed.

1.1 Day-by-Day Plan

Day	Focus (maps to PRD phases)	Build	Explicitly cut from V1 scope this week
1	Phase 1 + start Phase 2	Expo+TS+Router project, 5-tab nav, Light/Dark theme, `components/common/` (Button, Card, Input, EmptyState, ConfirmDialog), SQLite connection + initial schema + category seed data, Home Dashboard shell with empty states	Dashboard customization/reordering
2	Phase 3 + Phase 4	Full Notes + Checklists (CRUD, pin/favourite, autosave, templates), full Calculator suite (basic + EMI + GST + discount + split-bill) with the safe evaluator	Color-coding polish, calculation-history export
3	Phase 5 (trimmed)	Calendar (Month view only — skip Week/Day views), Event/Reminder/Task CRUD, daily/weekly/monthly recurrence (skip "this-and-following" edit scope — just "this one" / "all"), basic Expo Notifications scheduling	Week/Day calendar views, exact-alarm permission flow, boot-receiver re-registration, Doze-mode handling
4	Phase 6	Manual Finance: add/edit/delete transaction, categories, payment-method labels, integer-paise math, Transaction History + search/filters, Finance Dashboard with real numbers	— (stays full-scope; it's the finance foundation)
5	Phase 8 (trimmed), CSV deferred	Budgets (overall + category, progress bar), Recurring Expenses (schedule → confirm-as-paid), basic Analytics (category breakdown + monthly trend)	**Full CSV bank-statement import** — pushed entirely to Week 2 (the single highest-effort, highest-risk item in the PRD; a rushed version risks silently-wrong imports, which the PRD explicitly forbids)

Day	Focus (maps to PRD phases)	Build	Explicitly cut from V1 scope this week
6	Phase 7 (minimal, optional) or buffer	*If Day 5 finished early:* a bare-bones CSV import — auto-detect only the standard Date/Description/Debit/Credit headers, simple preview+confirm, no manual mapping UI yet. *Otherwise:* buffer/bug-fixing + Settings (currency display, notification toggles, delete-app-data)	Manual column mapping, fuzzy duplicate detection, large-file streaming, SQLCipher, biometric lock, backup/restore
7	Phase 10 (manual only) + Phase 11	Manual smoke-test pass against acceptance criteria, app icon/splash, finalize `app.json`/`eas.json`, `eas build --profile preview` → install & verify on a real device. If targeting Play Console: create listing, data-safety form, upload to internal testing track	Automated test suite beyond what's built incrementally, production/public release, accessibility audit

1.2 Week-2+ Backlog (real V1 requirements, just not week-1-feasible)

- Full CSV bank statement import (manual mapping, duplicate detection, large-file handling) — Phase 7 in full
- SQLCipher evaluation and encryption-at-rest, or a documented decision to defer it
- Biometric app lock, Backup & Restore, Delete-all-data confirmation flow
- Calendar Week/Day views
- Exact-alarm permission handling, boot-receiver notification restoration, timezone-change re-validation
- Automated test suite expansion (recurrence, EMI/split-bill math edge cases, CSV normalization)
- Production Play Store submission (vs. internal/preview APK)

One standing flag: Day 5–6 is the pressure point. If Finance (Day 4) runs long, CSV import is the first thing to drop entirely — not rush — since a silently-wrong financial import is worse than no import yet.

---

2. Progress Report

2.1 Status at a Glance

Plan day	Phase(s)	Status
Day 1	Phase 1 — Project Foundation	**Complete**
Day 1	Phase 2 — Home Dashboard	**Complete** (plan only asked to *start* it — finished in full)
Day 2	Phase 3 — Notes & Checklists	Not started
Day 2	Phase 4 — Calculator	Not started

Three commits have landed on `main` so far (a fourth, a same-day typecheck fix, is also complete but not yet pushed — see Section 2.5):

Commit	What it did
`b5a489d`	LIFORA PRD (Markdown + PDF) and the Phase 1 project scaffold
`bb0fbaf`	Fixed three real bugs blocking the web dev preview
`15ae9a9`	Phase 2 — the full Home Dashboard
`47f3d54`	Fixed a flaky typecheck caused by Expo Router's typed-routes generation timing

2.2 Phase 1 — Project Foundation

- Scaffolded on **Expo SDK 58 + TypeScript + Expo Router**, renamed to `lifora` / Android package `com.lifora.app`.
- 5-tab navigation (Home, Calendar, Finance, Notes, More) with Lucide icons, each a themed placeholder screen.
- **Light / Dark / System theming** via a `ThemeProvider` context (`hooks/useTheme.tsx`), backed by a design-token file (`constants/colors.ts`) rather than NativeWind — a deliberate call resolving the PRD's own open question (Section 17.3) in favor of fewer dependencies.
- Reusable component library in `components/common/`: `Button`, `Card`, `Input`, `EmptyState`, `ConfirmDialog`.
- Local **SQLite connection** (`database/database.ts`) with a migration runner; the first migration (`001_initial.ts`) creates `categories` and `app_settings` and seeds every calendar and finance category named in the PRD, plus default app settings (theme, currency, date format).
- Jest + React Native Testing Library configured, with the project's first passing tests.

2.3 Phase 2 — Home Dashboard

Built the full Home Dashboard shell per PRD Module 1:

- **Header** — time-aware greeting (morning/afternoon/evening/night) plus formatted date, refreshing every minute so it stays correct across midnight without an app restart.
- **Quick-add row** — 5 actions (Event, Task, Reminder, Expense, Note), each routing to a real destination screen.

- **7 dashboard cards**, each with an icon, a chevron that navigates to its module, and the PRD's specified empty-state copy: Today's Events, Upcoming, Reminders, Tasks, Finance (Today / This Month / Net Balance combined into one card), Calculator, Recent Notes.
- **8 stub destination screens** (`calendar/add-event`, `reminders`, `reminders/add-reminder`, `tasks`, `tasks/add-task`, `finance/add-transaction`, `notes/create-note`, `calculator`) via a shared `ComingSoonScreen` component — every tap goes somewhere real today, and each stub is simply replaced wholesale when its owning phase is built.

2.4 Bugs Found and Fixed Along the Way

Three real issues surfaced during verification and were fixed, not just noted:

1. **Missing root route.** The PRD's own folder structure (Section 10.1) calls for `app/index.tsx` to redirect `/` to `/(tabs)/home`, but it was missing from the Phase 1 scaffold — so the app's root route had no match. Added it.
2. **Web preview was fully broken**, for three independent reasons: `expo-sqlite`'s web worker couldn't resolve its `.wasm` file under Metro (fixed via `metro.config.js` asset-extension and COOP/COEP header configuration); and Expo Router's web **SSR** mode double-mounted the redirect and destination screens, leaving real content hidden behind a `display:none` sibling after hydration (fixed by switching `app.json` to SPA mode, since web is dev-preview-only for this Android-only project). Verified with a full headless-browser pass afterward: all 5 tabs render correctly with zero console errors.
3. **Flaky typecheck.** Expo Router's typed-routes file is only regenerated when the dev server starts, not by `expo export` or `tsc` — so `npx tsc --noEmit` passed or failed depending on incidental dev-server history. Fixed by casting the dashboard's route literals with the officially documented `as Href` escape hatch, verified clean even with the `.expo/` cache deleted entirely.

2.5 Current Verification State

All of the following were re-run and confirmed passing immediately before this report was written:

- `npx tsc --noEmit` — clean, including with no `.expo/` cache present.
- `npx jest` — **30/30 tests passing** across 7 suites (component rendering, navigation assertions, date-boundary logic, database schema and seed-data sanity).
- `npx expo export --platform android` — builds cleanly end-to-end (Hermes bytecode, ~6.7MB bundle).
- A Playwright pass against the web preview confirms pixel-correct rendering of every dashboard card and tab, with zero console errors.

Not yet pushed: commit `47f3d54` (the typecheck fix) is committed locally on `main` but has not been pushed to `github.com/Sanjana-SD/Lifora` yet.

2.6 What's Next

Per the Week-1 plan (Section 1.1), **Day 2** is next: Phase 3 (Notes & Checklists — full CRUD, pin/favourite, autosave, search, the five starter templates) and Phase 4 (Calculator — basic calculator with a safe expression evaluator, plus EMI, GST, discount, and split-bill tools). Both are self-contained, lower-risk modules, which is deliberate: they build real familiarity with the screen → hook → service → repository → SQLite pattern before Phase 5 introduces Android notification complexity and Phases 6–8 introduce the project's hardest domain logic.

End of report.